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The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope
of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet
as indicated below. The documents must be submitted in accordance with the latest “Consultant/Vendor Selection Guidelines for
Service Contracts” and “Guideline for Completing a Low Bid Sheet(s)”, if a low bid is involved as part of the selection process. Refer-
enced Guidelines are available on MDOT’s website under Doing Business > Vendor/Consultant Services >Vendor/Consultant
Selections.

RFP SPECIFIC INFORMATION

BUREAU OF HIGHWAYS [] BUREAU OF TRANSPORTATION PLANNING ** [] OTHER
THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

NO [ ves DATED THROUGH

Prequalifed Services — See page 1 of the attached |:| Non-Prequalifed Services - If selected, the vendor must make
Scope of Services for required Prequalification Classifica- | surethatcurrentfinancialinformation, including laborrates, overhead
tions. computations, and financial statements, if overhead is not audited,

is on file with MDOT’s Office of Commission Audits. This informa-

tion must be on file for the prime vendor and all sub vendors so that
the contract will not be delayed.

Qualifications Based Selection — Use Consultant/Vendor Selection Guidelines

For all Qualifications Based Selections, the selection team will review the information submitted and will select the firm considered
most qualified to perform the services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confir-
mation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

** For RFP’s that originate in Bureau of Transportation Planning only, a price proposal must be submitted at the same time as, but
separate from, the proposal. Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning (see
address list, page 2). The price proposal must be submitted in a sealed manila envelope, clearly marked in large red letters “PRICE
PROPOSAL — TO BE OPENED ONLY BY SELECTION SPECIALIST.” The vendor’s name and return address MUST be on the front
of the envelope. The price proposal will only be opened for the highest scoring proposal. Unopened price proposals will be returned to
the unselected vendor(s). Failure to comply with this procedure may result in your bid being opened erroneously by the mail room.

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee contract.
This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts.
Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s job-order accounting sys-
tem.

[] Qualifications Review / Low Bid - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions for additional
information.

For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening
on the MDOT website. The notification will be posted at least two business days prior to the bid opening. Only bids from vendors that
meet proposal requirements will be opened. The vendor with the lowest bid will be selected. The selected vendor may be contacted
to confirm capacity.

[]1 BestValue - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information. The
bid amount is a component of the total proposal score, not the determining factor of the selection.

|:| Low Bid (no qualifications review required - no proposal required.) See Bid Sheet Instructions below for additional
instructions.

BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the “Guideline for Completing a Low Bid Sheet(s)” (available on MDOT'’s website).
The Bid Sheet is located at the end of the Scope of Services. Submit bid sheet(s) separate from the proposal, to the address indicated
below. The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked “SEALED BID.” The vendor’s name and
return address MUST be on the front of the envelope. Failure to comply with this procedure may result in your bid being opened errone-
ously by the mail room and the bid being rejected from consideration.
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PROPOSAL SUBMITTAL INFORMATION

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER PROPOSAL DUE DATE TIME DUE
3 11/26/07 3:30 P.M.

PROPOSAL AND BID SHEET MAILING ADDRESSES

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.
MDOT Project Manager [] mpoT other

James Woods, P.E.

MDOT - Southwest Region
5372 South 9th Street
Kalamazoo, M| 49009

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail OR Lansing Overnight Mail
Secretary, Contract Services Div - B470 Secretary, Contract Services Div - B470
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, Ml 48809 Lansing, Ml 48833
I:l Contract Administrator/Selection Specialist Contract Administrator/Selection Specialist
Bureau of Transportation Planning B470 Bureau of Transportation Planning B470
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, Ml 48809 Lansing, Ml 48833

GENERAL INFORMATION

Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager. Questions must be received
by the Project Manager at least four (4) working days prior to the due date and time specified above. All questions and answers will be
placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date
deadline. The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certi-
fied by MDOT'’s Office of Equal Opportunity, shall be listed in the Proposal

MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION
5100D — Request for Proposal Cover Sheet
5100G - Certification of Availability of Key Personnel
51001 — Conflict of Interest Statement

(These forms are not included in the proposal maximum page count.)



Michigan Department of Transportation

SCOPE OF SERVICE
FOR
CONSTRUCTION SERVICES
Inspection and Testing Services

CONTROL SECTION(S): 39014

JOB NUMBER(S): 81325A

PROJECT LOCATION: Parkview Avenue Bridge (S01) over US 131, Kalamazoo County.

DESCRIPTION OF WORK:

The consultant shall provide, to the satisfaction of the department, construction engineering
services as generally described herein: project for construction work to be performed by the
construction contractor until completion of work by the construction contractor and acceptance
of the project and construction engineering services by the department.

The construction engineering services are as follows: inspection, quality assurance testing and
reporting, measurement, computation and documentation of quantities. The schedule for
this project shall be considered to be 6 days a week, 10 hours a day. The consultant must
demonstrate that they have the qualified individuals available to meet this schedule. Weekend
work shall be required and some night work may be required. MDOT is requesting up to two
(2) full time inspectors to cover the schedule as described above. Overtime hours may be
required. MDOT also reserves the right to modify the number of inspectors based on work
load.

ANTICIPATED SERVICE START DATE: March 10, 2008

ANTICIPATED SERVICE COMPLETION DATE: July 25,2008

PRIMARY PREQUALIFICATION CLASSIFICATION:

Portland Cement Concrete Inspection and Testing

SECONDARY PREQUALIFICATION CLASSIFICATION:

Bituminous Pavement Inspection

DBE REQUIREMENT: 10%

ESTIMATED CONSTRUCTION COST: $2,860,000.00
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MDOT PROJECT MANAGER:

James Woods, P.E.

MDOT - Southwest Region
5372 South 9" Street
Kalamazoo, MI 49009
Phone: 269-375-8673

Fax:

269-544-0134

E-mail: woodsj2@michigan.gov

The Consultant shall contact the Project Manager prior to beginning any work on this Project.

GENERAL INFORMATION:

A.

The Consultant shall furnish all services and labor necessary to conduct and complete the
Construction Engineering Services described herein. The Consultant shall also furnish all
materials, equipment, supplies, and incidentals necessary to perform the Services (other
than those designated in writing to be furnished by the Department), and check and/or
test the materials, equipment, supplies, and incidentals as necessary in carrying out this
work. The Services shall be performed to the satisfaction of the Department consistent
with applicable professional standards.

The Consultant’s principal contact with the Department shall be through the designated
Project Manager.

The Services described herein are financed with public funds. The Consultant shall
comply with all applicable Federal and State laws, rules, and regulations

The Consultant agrees to demonstrate knowledge of, and performance in compliance
with, the standard construction practices of the Department; the Project construction
contract, proposal, and plans; the Standard Specifications for Construction and all
applicable publications referenced within; the Michigan Construction Manual; the
Materials Sampling Guide; the Materials Quality Assurance Procedures Manual; the
Density Control Handbook; and any and all other references, guidelines, and procedures
manuals needed to carry out the work described herein in an appropriate manner.

The Consultant will notify the MDOT Project Manager, in writing, prior to any personnel
changes from those specified in the Consultant’s original approved proposal. Any
personnel substitutions are subject to the review and approval of the MDOT Project
Manager.

The selected consultant staff will report directly to the MDOT Kalamazoo TSC
Construction Team. This team will consist of a Delivery Engineer, Assistant Delivery
Engineer and construction staff assigned to this project for its entirety and will be on site
as necessary during construction. The consultant staff will operate under the MDOT
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Delivery Engineer and Assistant Delivery Engineer and shall be in charge of the day-to-
day construction activities for the project. MDOT will retain control over all monetary
extras and changes and the design revision process. All of the consultant personnel shall
meet with the MDOT Team prior to construction of this project. This will familiarize
everyone with one another and define/clarify roles and responsibilities.

The consultant will be required to document and process all IDRs and other documents
using FieldBook. MDOT staff may review the FieldBook at any time during regular
business hours and create FieldManager items.

The consultant shall assist and attend weekly progress meetings. The consultant shall
record and publish meeting minutes as it relates to issues as determined by the MDOT
staff.

MDOT Field Office and Communications staff shall handle primary communication
issues. It is expected that the consultant be available to MDOT at all times for issues that
may need clarification for public releases.

The Consultant shall contact the Project Engineer Manager (PEM) prior to beginning any
work on this Project. Key consultant personnel are required to attend a partnering
session with the MDOT staff prior to construction.

The inspectors shall submit time sheets on a weekly basis to the Project Engineer for
review and approval.

CONSULTANT RESPONSIBILITIES:

The Consultant shall perform field operations in accordance with the Department’s Personal
Protective Equipment (PPE) Policy as stated in the MDOT Guidance Document #10118. A
current copy of MDOT’s PPE Policy is available on the Bulletin Board System. The Consultant
shall perform field operations in accordance with MIOSHA regulations and accepted safety
practices.

A.

Provide full time experienced inspection and testing services as needed and perform
Inspection and testing services under the direction of the Project Engineer Manager. The
inspector(s) assigned to this project will report and be directly responsible to the Project
Engineer Manager who is in charge of the project’s construction. Provide computer
equipment necessary to run Field Manager.

Provide, to the satisfaction of the Department, inspection and testing services required for
road bituminous construction, Portland cement concrete construction, aggregate
construction, ditching and drainage, joint repair, and guardrail. Perform all reporting,
measurement, computation, and documentation required by the Specifications, plans,
proposal, the Michigan Construction Manual, the MDOT Materials Sampling Guide and
any and all other applicable references, guidelines, and procedures manuals required for
the inspection and testing for construction of the aforementioned projects, and as directed
by the Project Engineer Manager.
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All work in this scope will be performed in compliance with the contract documents and
the standard practices of the Department. Sampling frequencies for inspection and
testing will be as prescribed by the Specifications, proposal, MDOT Materials Sampling
Guide and/ or other applicable references, guidelines, and procedures manuals and
instruction furnished by the Department or as directed by the Engineer, and no variation
will be permitted except on written order of the Department.

Acceptance samples, tests, and reporting procedures will conform to the Specifications,
proposal, MDOT Materials Sampling Guide and any and all other applicable references,
guidelines, and procedures manuals prescribed by the Department.

The inspector(s) will immediately bring to the attention of the Project Engineer Manager,
the failure by the Contractor to comply with a plan or specification requirement, any
problem, trends toward borderline compliance, or any other occurrence which may
require resolution by the Engineer.

The inspector(s) will accurately report, measure, compute, and document all quantities of
items of work and all inspection and/ or testing work in accordance with the
Specifications, plans, proposal, MDOT Materials Sampling Guide and any and all other
applicable references, guidelines, and procedures manuals prescribed by the Department.

The inspector(s) shall provide their own transportation to, from, and on the project site to
perform the services outlined herein.

The inspector(s) shall provide lap top computers (or equivalent) with Field Manager
and/or Field Book software and produce all daily inspection reports in this format. The
inspector(s) shall deliver all inspection reports to the Project Engineer Manager’s field
office daily unless other arrangements are made.

The inspector(s) shall provide a Troxler Density Gauge and comply with all
requirements related to the use of this gauge established by the Nuclear Regulatory
Commission and MDOT. This gauge should be calibrated to meet MDOT
requirements. The inspector(s) shall be certified as a MDOT density technician.

The inspector(s) shall provide a Roll-O-Meter, Acme or Pres-sure air entrainment gauge
for concrete testing. This gauge should be calibrated to meet MDOT requirements.

In addition to providing the aforementioned density and concrete gauges, the inspectors
shall provide all measuring and testing equipment required for proper and accurate

inspection.

The inspector(s) shall attend all project related meetings and record meeting minutes as
requested by the Project Engineer Manager.

Page 4 of 9



The inspector(s) shall provide all required reference materials including, but not limited
to, MDOT Standard Specifications, Materials Sampling Guide, Construction Manual, and
any and all other necessary applicable references, guidelines and procedures manuals.

The Consultant shall be responsible for any errors that occur on the project due to an
inspection and/or testing error. The Consultant will be responsible to compensate MDOT
for the additional costs incurred due to an inspection and/or testing error on the project by
one of their employees. At such time the error is discovered MDOT will meet with the
Consultant to discuss options to rectify the error.

Perform inspection of the construction site to assure that proper soil erosion and
sedimentation controls are in place. A MDEQ certified NPDES Storm water Operator
shall be assigned to inspect and document the project per the NPDES requirements. Any
violation of the NPDES permit by the construction contractor must be immediately
reported to the Project Manager. Personnel performing inspection on areas where soil
and erosion control are needed, must have completed the Soil and Erosion control
training, phase 1, 2, and 3. The street inspector(s) shall be certified as a Soil Erosion
& Sedimentation Control and Storm Water Operator.

Prepare and distribute minutes for weekly progress meetings, maintain agenda and list of
outstanding issues.

Keep daily diaries, sketches, logs, and records consistent with Department practice as
may be needed to record the Contractor’s progress. Notify the Project Manager of any
anticipated Contractor’s requests for extensions of time. Notify the Project Manager
upon receipt of any Contractor’s requests for extensions of time.

Withdraw any personnel or halt any services no longer required, at the request of the
Department, or within a reasonable time after the lack of need becomes apparent to the
Consultant or the Project Manager. The consultant will not be reimbursed for the cost of
personnel charged to a project that the Project Manager has determined was unnecessary.

PROJECT INSPECTION:

A.

Ongoing Inspection: Provide inspection of all Contractor field construction work,
provide quality control, and confirm substantial conformance with the Specifications,
Plans, and Proposal. Arrange for non-compliance work to be made whole by the
Contractor or to find the non-compliance work acceptable to the Consultant and, where
necessary, to the MDOT Design Project Manager. Inform the above Project Manager of
non-compliance work and trends toward borderline compliance.

Final Inspection: Complete a final inspection of all work included in the Project, or such

portions thereof eligible for acceptance, after notification by the Contractor that the work
is completed or after the Consultant’s records show the work is completed. The final
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inspection shall include notifying the Contractor in writing of particular defects to be
remedied if work is not acceptable to the Consultant.

Final Acceptance: Ascertain that each and every part of the Project has been performed
in accordance with the plans and specifications, or such modifications thereof as may
have been approved, and accept the Project. Invite the Project Manager and other
Department personnel, as directed by current Department policy, to participate in the
final acceptance.

TESTING AND REPORTING:

A.

Material Testing and Density Control: Sample or test, or both, materials including but
not limited to, bituminous testing, on site aggregate density testing and reporting. The
inspector shall refer to the Plans, Proposal, the Michigan Construction Manual, the
Materials Sampling Guide, Materials Quality Assurance Manual, and any and all other
applicable references, guidelines, and/or procedures manuals.  Determine the
acceptability of materials found to be in non-compliance. Immediately inform the Project
Manager of non-compliance work and trends toward borderline compliance.

Material Certification: Make certain that acceptable test reports and/or material
certifications from the supplier have been received, prior to the incorporation of materials
in the work, for materials tested off the Project site.

Material Reports: Submit Material test reports, including but not limited, the
Inspector's Report of Concrete Placed 1174A, Aggregate Inspection Reports 1900 &
1901, Bituminous QA reports, Concrete QA reports, and the "Moisture and Density
Determination, Nuclear Method", Form 582B, etc. to the distribution list within one day
of the testing. The efficiency of the consultant in getting the "Moisture and Density
Determination, Nuclear Method", Form 582B, copy to the Lansing, Density Technology
Unit, 8885 Ricks Road, Lansing, MI 48909 will be measured by that unit and reflected on
the consultant's evaluation.

The consultant and any sub-consultants contracted by the Michigan
Department of Transportation (MDOT) to perform density testing services
that use equipment regulated by the Nuclear Regulatory Commission (NRC)
shall:

1. Possess a valid license issued by the NRC, or recognized Agreement
State, for ownership and use of sealed sources contained within
portable nuclear density gauges.

2. Provide the Radiation Safety Office (RSO) of MDOT with a copy of
the aforementioned license.
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3. Comply with all rules and regulations set forth by Title 10 (Energy)
and 49 (Transportation).

Failure of any of the above will be found in noncompliance with the contract.

MEASUREMENT, COMPUTATION AND DOCUMENTATION OF QUANTITIES:

A.

Documentation: Measure and compute quantities, and provide appropriate
documentation of all materials incorporated in the work and items of work completed,
and maintain an item record account using Field Manager software.

The Consultant must obtain and be able to use the FieldManager Suite of
Software for this project. Contact Info Tech, Inc. at (352) 381-4400 or fax (352)
381-4444 or (www.fieldmanager.com) to obtain software and information on
training. Since this software will be used on all MDOT projects in the future,
the cost of this software cannot be charged as a direct expense for this project.
Consultants must keep their version of the FieldManager Suite of software
current with the version being used by MDOT.

Insufficient Tested Materials: Track insufficient tested materials and notify the
Contractor on a bi-weekly basis.

REPORTING AND RECORD KEEPING:

A.

B.

Consultant Reports: Prepare such periodic, intermediate and final reports and records as

may be required by the Department and as are applicable to the Project, which may

include, but are not limited to:

Inspector’s Daily Reports,

Construction Item and Tested Material Records using FieldManager,

Monthly Report on Material Inspection,

Moisture and Density Determination Reports (Form 582BM)

Inspector's Report of Concrete Placed (Form 1174A-M)

NPDES Storm water Operator Reports,

Labor Compliance, such as the Weekly Employment and OJT Report (Form

1199),

h. Weekly Statement of Working Days Charged

i. Force Accounts

j. Other records and/or reports as required for the individual Project by the
Project Manager and/or as required by Specifications, Plans, Proposal, the
Michigan Construction Manual, the Materials Sampling Guide, and any and
all other applicable references, guidelines, and/or procedures manuals.

LEERR i R

Reports-Contractor Generated: Review, process, and/or approve Construction
Contractor submittal of records and reports required by the Department as applicable to
the Project which may include, but not limited to:

a. Working Drawings,
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b. Contractor’s claims for additional compensation and extension(s) of time, and
c. Other reports and records as required for the individual Project by the Project
Manager.

CLOSING ALL PROJECT DOCUMENTATION:

A.

Final Measure and Summarize: Final field measure applicable items of work. Prepare
final summaries for applicable items of work.

MDOT RESPONSIBILITIES:

A.

The Project Manager shall furnish to the Consultant all Project-specific construction
contracts, proposals, plans, plan revisions, written instructions, and other information
and/or data as deemed necessary by the Project Manager for the Services required herein.

The Department shall furnish off-site inspections and tests of steel, cement, bituminous
mixture designs, sewer and drainage pipe, structural steel, prestressed girders and beams,
traffic signs, and any other materials customarily tested in the Department laboratories
with its own forces or by statewide contracts except concrete aggregates, aggregates, and
concrete cylinders. The customary testing is described in the Materials Quality
Assurance Manual with exceptions noted within the Specifications, Plans, and Proposal.
The Consultant shall be responsible for the sampling and transportation of all the
materials to be tested by Department personnel.

The Project Manager shall provide general monitoring and quality auditing inspection of
the Project to assure that the Project has been completed in reasonable conformance with
the plans and specifications for Project Acceptance and to determine that the work
performed to date by the Consultant for Services rendered is reasonable and appropriate
before approving the Consultant’s requests for progress payments.

The Department shall provide the bituminous plant inspection required for Quality
Assurance and will submit the QA reports to the Consultant Project Engineer for analysis
and action. The Consultant shall still be responsible for all on-site bituminous inspection
required, including, but not limited to, locating the required Quality Assurance cores, and
coordinating with the contractor regarding this sampling.

The Department shall perform soil borings and subsurface investigation as necessary
throughout the contract.

The Project Engineer/Manager will arrange and conduct the Preconstruction meeting as
well as prepare and distribute the meeting minutes.

PAYMENT SCHEDULE:

Compensation for this Scope of Services shall be on an actual cost plus fixed fee basis.
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CONSULTANT PAYMENT:

All invoices/bills for services must be directed to the Department and follow the 'then current'
guidelines. The latest copy of the "Professional Engineering Service Reimbursement Guidelines
for Bureau of Highways" is available on MDOT's Bulletin Board System. This document
contains instructions and forms that must be followed and used for invoicing/billing; payment
may be delayed or decreased if the instructions are not followed.

Payment to the Consultant for Services rendered shall not exceed the "Actual Cost Plus Fixed
Fee, Not to Exceed Maximum Amount" unless an increase is approved in accordance with the
contract with the Consultant. All invoices/bills must be submitted within 14 calendar days of the
last date of services being performed for that invoice.

Direct expenses will not be paid in excess of that allowed by the Department for its own
employees in accordance with the State of Michigan’s Standardized Travel Regulations.
Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on
the Project. The only hours that will be considered allowable charges for this contract are those
that are directly attributable to the activities of this Project.

The hours billed for inspectors will not begin until the inspectors report to the project site
or to the project office.

The use of overtime hours is not acceptable unless prior written approval is granted by the
MDOT Region Engineer/Bureau Director and the MDOT Project Engineer Manager.
Reimbursement for overtime hours that are allowed will be limited to time spent on this project
in excess of forty hours per person per week. Any variations to this rule should be included in
the priced proposal submitted by the Consultant and must have prior written approval by the
MDOT Region Engineer/Bureau Director and the MDOT Project Engineer Manager.

This project has been approved for overtime. “Overtime hours” are limited to time spent on
the same project by the same person after 40 hours of straight time, in a Sunday through

Saturday week (not other combinations).

The fixed fee for profit allowed for this project is 11.0% of the cost of direct labor and overhead.
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